

HubSpot Implementation

Prepared for Example
Issued 2026-09-25 | Ref. 001

Addresses and contacts for notices

	Client	SonaMation
Company	Example	SonaMation
Primary contact	Jane Doe	Drew Bliss
Address	Address 123 Ave	Test 987 Ave
Phone	1234567890	9876543210
Email	example@email.com	drew@sonamation.com

Effective date	2026-09-28
Expiration date	2026-09-30
Proposal valid until	2026-10-31
Reference	001

Contents

Executive Summary	3
About SonaMation	3
Scope at a Glance	4
I. Technical Approach	5
1.1 Understanding of the Problem	5
1.2 Objectives	5
1.3 Requirements	5
1.4 Proposed Solution	5
1.5 Methodology	5
1.6 Tools & Platforms	6
1.7 Techniques & Procedures	6
1.8 Detailed Scope of Work	6
1.9 Assumptions	7
1.10 Change Request Process	7
II. Management Approach	8
2.1 Project Team & Roles	8
2.2 Governance & Communication	8
2.3 Schedule	8
2.4 Risk Management	8
2.5 Targeted KPIs	9
2.6 Acceptance Process	9
III. Cost & Pricing	10
3.1 Deliverables & Milestone Schedule	10
3.2 Optional Add-on Services Menu	10
3.3 Rate Card	10
3.4 Pricing Summary	10
3.5 Payment Terms	11
3.6 Expenses	11
Terms & Acceptance	12
Confidentiality	12
Acceptance & Signatures	12

Executive Summary

The client is transitioning from a legacy CRM to HubSpot and needs to migrate and organize existing customer data while establishing a clean, structured CRM foundation. SonaMation will plan and execute the data migration, configure HubSpot to align with the client's sales processes, and validate data integrity and system functionality. The expected outcome is a clean, organized, and scalable HubSpot environment with accurate historical data and a strong foundation for future growth.

About SonaMation

SonaMation is a HubSpot Solutions Partner specializing in revenue operations (RevOps), HubSpot architecture, CRM data management, automation, integrations, and enablement. We help organizations turn their HubSpot investment into a scalable, well-structured system that supports efficient operations, better data, and sustainable growth.

Our team has helped more than 200 organizations implement, optimize, and get greater value from HubSpot. We understand that successful HubSpot adoption depends not only on the technology itself, but also on the quality of the underlying data, the processes built around it, and the ability of teams to use the system effectively.

Our services include HubSpot onboarding and implementation, CRM optimization, Revenue Operations consulting, integrations, automation, reporting, and customized HubSpot training. We tailor each engagement to the organization's specific business requirements and goals rather than relying on one-size-fits-all solutions.

Every SonaMation engagement follows a requirements-first approach. Requirements are documented and agreed upon before work begins, deliverables are directly tied to those requirements, and completion is validated against clearly defined acceptance criteria. This approach provides transparency, accountability, and a maintainable foundation for long-term success.

Through a combination of HubSpot expertise, RevOps strategy, data-driven practices, and practical enablement, SonaMation helps organizations build systems that are aligned, scalable, and designed to support their business as it grows.

Scope at a Glance

Every item a client might ask about sits in exactly one of the lists below. If something is not listed as Included, it is not part of this agreement - it can still be added through the Change Request process described in the Technical volume. Item IDs (S-01, S-02...) are the reference to use when asking about scope.

3	1	1	\$6.00
Included items	Excluded items	Optional add-ons	Total one-time fee

INCLUDED (3)		Delivered under this agreement, up to the stated limit.
001	Data Cleaning: Take existing data from excel to clean and standardize	1000 data rows
002	Import: Import existing data already cleaned into hubspot platform	1000 data rows
123	Hubspot Import: Data has been moved to hubspot	5000
NOT INCLUDED (1)		Not part of this agreement. Can be added only through a Change Request.
003	Data updates: If data is incorrect/outdated, it needs to be reviewed and updated	-
AVAILABLE AS ADD-ON (1)		Pre-priced options you can add at any time - see the Cost volume.
004	Data structuring: Data needs through corrections / better practices	2000
YOUR TEAM PROVIDES (1)		Client responsibilities the schedule depends on.
005	Data: Provide data currently being used	-

VOLUME I

Technical Approach

Our understanding of the problem, the proposed solution, and the specific tools, techniques and procedures SonaMation will use to implement it - including the detailed scope of work.

1.1 Understanding of the Problem

Example description of problem

Current state

The client currently has their data in excel only

1.2 Objectives

Objective	Success Measure
Hubspot migration	All data has been moved to hubspot

1.3 Requirements

Requirements the solution must satisfy. Each one is traced to the scope items that deliver it (section 1.8).

ID	Requirement	Priority	Source
123	Data from excel 1 lives in hubspot	Must Have	Excel file #1

1.4 Proposed Solution

Data cleanup, standardization and migration to hubspot. Creation of properties and objects within hubspot to adapt to the data columns.

1.5 Methodology

Phase	Activities	Outputs
1. Discovery & Requirements	Stakeholder interviews, current-state portal audit, written requirements, joint evaluation plan	Written Requirements Document, audit findings, signed-off scope
2. Architecture & Design	Object model, property data dictionary, associations, pipelines, naming conventions	Architecture blueprint and diagram
3. Build & Configure	Configuration in a sandbox or controlled portal, integrations, automation	Configured solution, build log

Phase	Activities	Outputs
4. Test & Accept	Internal QA, then customer UAT against each requirement's acceptance criteria	Test Case Document, UAT sign-off
5. Launch & Enable	Go-live, user training, hand-off documentation, hypercare	Documentation pack, training recording

1.6 Tools & Platforms

Tool / Platform	Purpose	Provided By
HubSpot (customer portal)	System being configured	Client
HubSpot sandbox	Build and test without touching live data	Client
ArchitectureScope	Read-only portal audit, blueprint, documentation, diagrams	SonaMation
Shared project workspace	Status reporting, decisions log, file exchange	SonaMation

1.7 Techniques & Procedures

Technique / Procedure	How It Is Applied
Requirements traceability	Every scope item cites the requirement it satisfies; nothing is built without one.
Read-only audit before change	The live portal is audited first so changes are made against a known baseline.
Sandbox-first configuration	Changes are built and tested in a sandbox before being promoted to production.
Two-round testing (QA, then UAT)	SonaMation tests internally first; the client then accepts against written criteria.

1.8 Detailed Scope of Work

The table below is the complete list of work included in this agreement. Quantities are upper limits; each item is complete when it meets its acceptance criteria.

ID	Workstream	Item	Quantity / Limit	Tools / Techniques	Acceptance Criteria	Req. ID
001	Data Cleaning	Take existing data from excel to clean and standardize	1000 data rows	Google Sheets	Data properly formatted	113
002	Import	Import existing data already cleaned into hubspot platform	1000 data rows	Hubspot	No data missing or rows skipped	114
123	Hubspot Import	Data has been moved to hubspot	5000	Hubspot	Data has been cleaned and imported	118

Out of scope

Explicitly excluded. Any of these can be added through a Change Request.

ID	Workstream	Item	Quantity / Limit
003	Data updates	If data is incorrect/outdated, it needs to be reviewed and updated	-

Client responsibilities

ID	Item	Quantity / Limit	Milestone
005	Provide data currently being used	-	

Optional add-ons

Available at the prices in the Cost volume; not included unless selected.

ID	Workstream	Item	Quantity / Limit
004	Data structuring	Data needs through corrections / better practices	2000

Requirements traceability

ID	Requirement	Scope Items	Coverage
123	Data from excel 1 lives in hubspot	-	Not covered

1.9 Assumptions

- The client provides portal access (Super Admin or equivalent) within 5 business days of kickoff.
- The client names one decision-maker who can approve requirements, scope changes and acceptance.
- Client feedback and UAT results are returned within 5 business days of each request.
- Quantities in the scope table are upper limits; anything beyond them goes through change control.

1.10 Change Request Process

Anything not listed as In Scope in this document is out of scope, even if it is related. To add or change scope, either party submits a written Change Request describing the need. SonaMation replies within 3 business days with the impact on schedule and cost (priced from the add-on menu or the rate card). Work starts only after the client approves the Change Request in writing; approved changes become part of this SOW.

VOLUME II

Management Approach

How SonaMation will manage contract performance: who is involved, how progress is reported, the schedule, how risks are handled, and how deliverables are accepted.

2.1 Project Team & Roles

Side	Role	Name	Email	Responsibilities
SonaMation	COO / RevOps	Drew	drew@sonamation.com	Follow methodology for implementation and project lead.
SonaMation	CEO	Grayson	grayson@sonamation.com	Implementation QA and monitoring

2.2 Governance & Communication

Meeting / Report	Cadence	Participants	Purpose
Kickoff	Once	Both teams	Confirm scope, roles, timeline, access
Status call	Weekly	Project leads	Progress, blockers, decisions needed
Written status report	Weekly	Sponsor, project leads	Progress against milestones, risks, open change requests
Steering review	Per milestone	Sponsors	Milestone acceptance, scope and budget decisions

2.3 Schedule

Phase / Milestone	Start	End	Key Deliverables
Architecture planning	9/25/2026	10/01/2026	Documentation and diagrams on architecture
Sandbox Testing	10/02/2026	10/09/2026	First testing phase, QA, edge cases and fix, final testing phase
Production	10/10/2026	10/15/2026	Implementation and go live

2.4 Risk Management

Risk	Likelihood	Impact	Mitigation	Owner
Incompatibility of data fields	Medium	Medium	Adjusting and standardization	Drew Bliss

2.5 Targeted KPIs

Primary KPIs are the value drivers tied to return on investment; secondary KPIs track operational improvement.

KPI	Type	Definition	Target
Data Cleaning	Primary	Data has been cleaned, nothing got skipped, integrity has been confirmed, data is clear.	Data keeps integrity and improves formatting

2.6 Acceptance Process

Each milestone is complete when its deliverables meet the acceptance criteria in the scope table. The client has 5 business days after delivery to accept or to list specific deficiencies against those criteria; SonaMation will correct listed deficiencies and resubmit. A deliverable not rejected in writing within that window is deemed accepted.

VOLUME III

Cost & Pricing

What the proposed work costs, when it is invoiced, and the price of anything beyond the agreed scope.

3.1 Deliverables & Milestone Schedule

Milestone	Deliverables	Start On or Before	Due On or Before	Fee
Data Cleaning	Data ready to import	9/30/2026	10/30/2026	\$1.00
Sandbox	Testing	9/30/2026	10/30/2026	\$2.00
Production	Go live	9/30/2026	10/30/2026	\$3.00
Total				\$6.00

3.2 Optional Add-on Services Menu

Pre-priced services the client can add to this agreement at any time. Items marked Selected are included in the total below.

Service	Includes	Cost	Billing	Selected
Data updates	Clean new data and import to update records	\$5.00	One Time	
Marketing emails	5 marketing email creation	\$5.00	Per Unit	

3.3 Rate Card

Used to price approved Change Requests that are not on the add-on menu.

Role	Hourly Rate
Solutions Architect	\$10.00
HubSpot Consultant	\$10.00
Developer / Integrations	\$10.00

3.4 Pricing Summary

Item	Amount
Milestone fees	\$6.00
Total one-time fee	\$6.00

3.5 Payment Terms

As complete and final payment for Services completed, delivered and accepted, the client shall pay SonaMation the fees in the milestone schedule. Invoices are issued on milestone acceptance and are due net 30 days. All amounts are in U.S. Dollars.

3.6 Expenses

SonaMation bears sole responsibility for all expenses incurred in performing the Services, unless otherwise agreed in writing by the client. Third-party software licenses and subscriptions are the client's responsibility unless listed as an included add-on.

Confidentiality

This document and all Services are confidential information of the parties and may not be shared outside the client's organization without SonaMation's written consent.

Acceptance & Signatures

By signing below, the parties agree to this Proposal + Statement of Work, including the scope, exclusions, assumptions and fees described above, effective as of the effective date.

Example

Signature

Name

Title

Date

SonaMation

Signature

Name

Title

Date